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January 10, 2013
JAN 11 2013
VIA EMAIL
NORTH DAKOT,
Mr. Darrell Nitschke PUBLIC SERVICE CgM‘It\MSSION

Executive Secretary

North Dakota Public Service Commission
600 E. Boulevard Ave., Dept. 408
Bismarck, ND 58505-0480

RE: Bison 2 Wind Project Bison 3 Wind Project
Oliver/Morton Counties Oliver/Morton Counties
Siting Application Siting Application
Case No. PU-11-57 Case No. PU-11-162

Dear Mr. Nitschke:

Major construction activities for Bison 2 & 3 Wind Projects are complete.
Commissioning activities for Bison 2 & 3 Wind Projects were completed on
December 18, 2012. All turbines for both projects have been placed in service.
Minor mechanical and electrical punch list items will be corrected over the winter
months. We will resume submittal of weekly construction reports when final
restoration efforts commence in the spring.

Please let us know if you have any questions.
Yours truly,

Laewr R Mette

David R. Moeller
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